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U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & WHEELER, LLC 
2000 S. Mays, Suite 300 
Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

September 12, 2005 
(PBW Project No. 1259) 

Re: August 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Adminstrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow)(collectively referred to as 
Respondents in the UAO). As discussed in our telephone conversation on August 2, 2005, 
monthly status reports for a given month will be submitted by the 15"' of the following month as 
required in Paragraph 53 of the UAO, rather than by the 10"' of the following month as indicated 
in Appendix I of the UAO. In accordance with the UAO requirements this report addresses the 
topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month -The following actions were taken during the previous month: 

• Participation in Soaping Phase Meeting (SOW Paragraph 16)- August 4, 2005; 
• Provision of a copy of the UAO to the contractors and subcontractors which have 

been retained to date to conduct work performed under the UAO (UAO 
Paragraph 4) -provided to Benchmark Environmental Services, Inc., Quality 
Assurance Associates, LLC, and Gulf Coast Analytical Laboratories, Inc. within 
14 days of the UAO's effective dated or 14 days of their respective retention 
dates on the project, whichever is later; 

• Submittal of RifFS Site Heath and Safety Plan (SOW Paragraph 29) -August 18, 
2005; 

• Progress report on access acquisition efforts and request for extension (UAO 
Paragraph 72)- August 25, 2005; 

• Submittal to EPA of the names, titles and qualifications of those currently 
retained to be used in carrying out the work, including copy of Contractor's 
Quality Management Plan (UAO Paragraph 42) -August 29, 2005; and 

• Submittal of Draft Screening Level Ecological Risk Assessment (SLERA) 
Report (SOW Paragraph 37(d)(v))- August 29, 2005; 
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2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month- No data 
were received or generated during the previous month. 

3. Actions. data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 

• Preparation of Draft RJJFS Work Plan (SOW Paragraph 17)- to be submitted to 
EPA by September 27, 2005; 

• Preparation of Draft RJ!FS Sampling and Analysis Plan (SOW Paragraph 25)- to 
be submitted to EPA by September 27, 2005; 

• Submittal of Financial Assurance (UAO Paragraph 83)- to be submitted by 
October 26, 2006; and 

• Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site properlY north of Marlin Avenue) (UAO 
Paragraph 72)- per August 25, 2005 extension request noted above, proposed to 
be obtained by October 28, 2005. 

4. Information regarding percentage of completion. all delays encountered or 
anticipated that may affect the future schedule for completion of the work reguired. 
and efforts made to mitigate those delays or anticipated delays- The scope of 
activities to be performed as part of the RJ!FS will be described in the RJ!FS work 
plan. Until that work plan has been prepared and approved by EPA, it is not possible 
to estimate a percentage completion for the project. During the previous month, no 
delays that may affect the future schedule for completion of the work were 
encountered or anticipated. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLJNG & WHEELER, LLC 

~?~..-------.. .. 
Eric F. Pastor, P .E. 
Principal Engineer 

cc: Mr. Brent Murray- Sequa Corporation 
Mr. Scott Magelssen - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris Ili- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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